
To: Saari, Christopher A- DNR[Christopher.Saari@wisconsin.gov]; 
KHanson@ldftribe.com[KHanson@ldftribe.com]; Dave Larsen 
(dlarsen@reiengineering.com)[dlarsen@reiengineering.com] 
From: Egan, Robert 
Sent: Wed 9/7/2016 8:02:11 PM 
Subject: RE: Tower Standard Schedule 
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From: Saari, Christopher A- DNR [mailto:Christopher.Saari@wisconsin.gov] 
Sent: Wednesday, September 07, 2016 2:50PM 
To: Egan, Robert <egan.robert@epa.gov>; KHanson@ldftribe.com; Dave Larsen 
( dlarsen@reiengineering.com) <dlarsen@reiengineering.com> 
Subject: Tower Standard Schedule 

Good Afternoon: 

I was looking at the proposed schedule that we came up with way back at our Tower Standard 
meeting in May, and it looks like we're about a month behind where we thought we'd be in 
terms of evaluating and selecting a remedy. Any suggestions for moving this ahead and getting 
us back on track? 

I know John Robinson sent a message out in late August trying to reschedule our technical 
group/project management team call that had been originally scheduled for August 25, but it 
looks like the dates that worked for most respondents have already passed. I think we need to 
reestablish communications here soon or we could end up losing what's left of this field season. 

We are committed to senrice excellence. 

Hydrogeologist- Remediation and Redevelopment Program 
Wisconsin Department of Natural Resources 
Phone: (715) 685-2920 
Fax: (715) 685-2909 
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